Shipping Modules to UK (USA)

First real shipment (20 modules) will occur during the week March 15Waiting for shock logs

- agreement on which device to get just reached
- about 2 weeks delivery
- Internal box same as used for "dummy" shipment but with 20 slots instead of 10

•Wooden Pallet

•Outer box (similar) but more foam then original

•DB all uploads of datasheets and results all done except final signoff •Final visual inspection is happening this week

Plan

After first shipment we'll proceed on getting ready for the following ones

We don't have a well defined plan yet

Depends on the schedule that will be made known to us

- what UK expects us to ship and when

- modules for B3 or B4/B5

Currently we have: GOOD 260 (152 ANY, 108 B5B6) PASS 43

52 re-analyzed and almost fully uploaded to the DB (42 GOOD, 10 Pass) for B3