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Status of Database Uploads 
in the US

• Good progress
• Existing Spreadsheets Format conversion
• All utilities tried out
• A few successful uploads

Plan:
• By Christmas complete upload of 200 modules 
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Berkeley LBL Upload Status

Not YetVisual Inspections

Not YetQuality Data

In progressUpload SCTDAQ test Data
1) Modules
2) Hybrids

In progressDatasheets upload

StatusOperation

Sensors
ASICS
BB

All/Shipped
In progress
All/Shipped

Received/Shipped

Not YetSignoff Data

In progressConversion of metrology files 
(different format used up to now)

DoneRegistration of Modules (500)

Started recentlyCreation of Assembly Files with right format

DoneConversion of old assembly files 
(one/modules ~200)                   

to standard format of 3 files/module: 
1) SB
2) Hybrid
3) Module

A. Ciocio - LBNL


